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Ms. Leslie Patterson 
Remedial Project Manager 
United States Environmental Protection Agency 
Region V 
77 West Jackson Boulevard 
Mail Code SR-6J 
Chicago, Illinois 
60604 

Mr. Steve Renninger 
On-Scene Coordinator 
U.S. EPA Region V 
Emergency Response Branch 
26 West Martin Luther King Drive 
Cincinnati, Ohio 
45268 

Dear Ms. Patterson and Mr. Renninger: 

Re: Progress Report: April 1 through 30, 2013 
South Dayton Dump and Landfill Site, Moraine, Ohio (Site) 

This Monthly Progress Report is submitted in accordance with the Administrative Settlement 
and Order on Consent (ASAOC) for Remedial Investigation/Feasibility Study (Rl/FS) 
Proceeding Under Sections 104,107, and 122 of the Comprehensive Environmental Response, 
Compensation, and Liability Act (CERCLA), as amended, 42 U.S.C. §§ 9604, 9607, and 9622 
(United States Environmental Protection Agency [USEPA]) Docket No. V-W-06-C-852) effective 
August 15,2006 (RI/FS ASAOC), and ASAOC for Removal Action Proceeding Under Sections 
104,106(a), 107, and 122 of the CERCLA, 42 U.S.C. §§ 9604, 9606(a), 9607, and 9622 USEPA 
Docket No. V-W-13-C-010, effective April 8, 2013 (Removal Action ASAOC), for the period of 
April 1 through 30, 2013. 

The next Progress Report for the month of May 2013 will be submitted on or before 
June 10,2013. 

SIGNinCANT DEVELOPMENTS IN THIS REPORTING PERIOD 

On April 1, 2013, the Respondents provided USEPA and Ohio EPA with the OUl Groundwater 
and Data Gap Investigation Work Plan by electronic mail (emaU) message. USEPA provided 
consolidated comments on the Work Plan on April 10,2013. On April 30,2013, the Respondents 
submitted a revised OUl Grormdwater and Data Gap Investigation - Phase lA Work Plan, 
which incorporated the comments received from USEPA and Ohio EPA. 
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On April 3, 2013, the Respondents provided USEPA START contractor, D5mamac Corporation 
(Djmamac), with draft files for Vapor Intrusion (Vl) sample result letters by email. On April 4, 
2013, USEPA START contractor issued the sample result letters for Buildings 25, 26, 27, 29, and 
33 (Figure 1). On April 8 and 23, 2013, USEPA START contractor provided the Respondents 
with revised VI Mitigation Siunmary Database Excel files by email. 

On April 4,11,18, and 25,2013, USEPA, Ohio EPA, USEPA START contractor, and the 
Respondents participated in conference calls regarding the status of vapor intrusion (VI) 
mitigation activities. 

On April 4, 2013, USEPA START contractor provided the Respondents with questions 
regarding the Sierra Gas Corporation Model 2001 methane monitors installed at 1903 Dryden 
Road (Valley Asphalt) and 2031 Dryden Road (SIM Trainer). On April 25,2013, the 
Respondents provided responses. 

On April 4 and 11, 2013, the Respondents issued Request for Bid (RFB) Addendum 2 and 
Addendum 3, respectively, to prospective Ohio licensed radon mitigation subcontractors 
(Environmental Doctor and The Geiler Company). On April 12,2013, the Respondents received 
electronic bids from Environmental Doctor and The Geiler Company. On April 23, 2013, the 
Respondents issued clarification requests to both companies regarding items presented or 
contained in the bids. On April 23 and 24, 2013, Environmental Doctor and The Geiler 
Company, respectively, provided clarification. 

On April 5,2013, USEPA executed the Removal Action ASAOC- Based on the dates of the 
Retiun Receipts, the effective date of the Removal Action ASAOC was April 8, 2013. On 
April 12, 2013, the Respondents provided USEPA with letter notification providing consultant, 
project coordinator, and insmance information, in accordance with ASAOC Paragraphs 12,13, 
and 78, respectively. On April 29,2013, in accordance with ASAOC Paragraph 17a, the 
Respondents provided USEPA, Ohio EPA, and the USEPA START contractor with the Draft VI 
Mitigation Work Plan. 

On April 11 and 25,2013, USEPA, Ohio EPA, CH2M Hill, and the Respondents participated in 
conference calls regarding OUl RI/FS work. 

On April 15,2013, the Respondents informed USEPA that coordination of VI mitigation work 
with Valley Asphalt was not possible, on tire advice of the Respondents' legal counsel. 

On April 16, 2013, USEPA contacted CRA requesting an estimate for the total capacity of the 
sub-slab depressurization systems (SSDSs) proposed for eight Site buildings. On April 16, 2013, 

Woridwide Engineering, Environmental, Construction, and IT Services 



CONESTOGAf-ROVERS 
& ASSOCIATES 

May 8,2013 Reference No. 038443-12 
-3-

CRA provided USEPA with estimated minimum and maximum SSDS capacity. On 
April 18, 2013, CRA provided USEPA with revised estimates, based on the specifications 
proposed in bids submitted by Ohio licensed radon subcontractors. 

On April 18,2013, the Respondents contacted the property management company for the Site 
owners (Mark Pomes Realty Inc.) and legal coimsel for the property owners (Tim Hoffman of 
Dinsmore & Shohl, LLP) to request meetings with property owner representatives and building 
tenants to discuss the SSDSs, request approval for installation, and schedule installation dates. 
On April 19, 2013, Mark Pomes Realty Inc. provided a response to the Respondents rejecting the 
request for meetings. On April 24, 2013, the Respondents provided additional information 
regarding the meeting objectives and goals and reissued the request. On April 24, 2013 Mark 
Pomes Realty Inc. again rejected the request, and indicated the Respondents should submit the 
installation plans and dates directly to Mark Pomes Realty Inc. On April 25, 2013, the 
Respondents provided emaU notification of the situation to USEPA. 

On April 17, 2013, Mark Pomes Realty, Inc. contacted CRA requesting information regarding 
drilling activities xmderway at 2139 Dryden Road. PoUpwing consultation with Ohio EPA, CRA 
provided Mark Pomes Realty with Bureau of Undergroxmd Storage Tank Regulations (BUSTR) 
files related to 2139 Dryden Road and informed Mark Pomes Realty that the drilling was 
apparently being completed on behalf of the owners of the Site (Mark Pomes Realty's client) 
and that the Respondents were neither involved in nor previously aware of the activities. 

On April 30, 2013, the Respondents provided USEPA, Ohio EPA, and CH2M HiU with the OU2 
Remedial Investigation Scoping Dociunent, by email. 

In April 2013, in order to monitor elevated lower explosive limit (EEL) readings, the 
Respondents collected weekly field screening measurements [methane (CH4), carbon dioxide 
(CO2), oxygen (O2), EEL, and photo-ionization detector (PID)] from Valley Asphalt Parcel 5054 
Building 2 at 1903 Dryden Road, and SIM Trainer Parcel 5173 Building 1, at 2031 Dryden Road. 
The field screening values for VaUey Asphalt Building 2 and SIM Trainer are provided m 
Tables 1 and 2, respectively. Table 3 presents field screening values measured by the 
Respondents in USEPA soil gas probe GP-2. 
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SUMMARIES OF ALL ANTigPATED PROBLEMS AND PLANNED RESOLUTIONS 

• The Respondents will continue to work with USEPA as required to obtain Access 
Agreements with property owners. 

• As discussed with USEPA previously, a number of the owners and tenants in buildings 
planned for vapor mitigation have expressed concerns regarding the intrusion that the VI 
sampling and mitigation activities have and will have on their business activities and have 
stated that they are reluctant to allow access. The Respondents will continue to work the 
USEPA to alleviate the owners' and tenants' concerns and to attempt to ensure continued 
access to the properties. 

PROTECTED WORK FOR THE NEXT REPORTING PERIOD 

• The Respondents and USEPA wiU continue to work together to complete the OUl 
investigation and address vapor intrusion issues at and in the vicinity of the Site. 

• The Respondents submitted the revised OUl Groimdwater and Data Gap Investigation -
Phase lA Work Plan to USEPA on April 30, 2013. The Respondents and USEPA wUl discuss 
the revised OUl Groimdwater and Data Gap Investigation Work Plan in May 2013 and the 
Respondents wiU make revisions as necessary. 

• The Respondents and USEPA On-Scene Coordinator will continue to work together to 
discuss VI mitigation measures and implement the mitigation work plan. 
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